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ESTIMATE RUN 11/14/2018

ESTIMATE SUMMARY 07:07:45

CONTID: C22410         ESTIMATE NO: 0003 PROG 2005

PCN: 22410-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MEDIAN CABLE RAIL INSTALLATION PERCENT TIME:

PROJECT NO: SHE0701-245                   

I-70 MEDIAN CABLE RAIL INSTALL

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING

4850 GEIGER BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80915     (719)596-9226 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 832,597.45 PARTICIPATING $ $ 349,355.98

AWARD PROJECT AMT: 711,736.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,014.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.88

WORK DAYS

WORK DAYS

72.99%

224,896.95

349,355.98

349,355.98

345,341.12

$

$

$

$

607,700.50

0.00

607,700.50

0.00

607,700.50

-10,676.05

0.00

597,024.45

0.00

AMOUNT DUE 597,024.45 345,341.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 345,341.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

33.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/10/2018

09/10/2018

11/10/2018

07/12/2018

07/26/2018

08/15/2018

09/10/2018
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PCN: 22410-BID    ESTIMATE RUN 11/14/2018

PROJECT: SHE0701-245                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.460

0.000

201-00001  
 

2,760.000.460

0.00

0.800

ACRE

6,000.00000

0010 Removal of Guardrail Type 3 1,938.000

2,594.000

202-01130  
 

12,236.404,532.000

7,003.80

4,532.000

LF  

2.70000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

24.000

HOUR

200.00000

0020 Aggregate Bag 180.000

0.000

208-00035  
 

4,500.00180.000

0.00

180.000

LF  

25.00000

0025 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

60.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

100.00000

0040 Removal of Trash 0.000

8.000

208-00107  
 

800.008.000

800.00

20.000

HOUR

100.00000

0045 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

40.000

DAY 

165.00000

0050 Reset Delineator 28.000

0.000

210-00090  
 

1,176.0028.000

0.00

28.000

EACH

42.00000

0055 Reset Sign Panel 0.000

2.000

210-00815  
 

300.002.000

300.00

15.000

EACH

150.00000
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PCN: 22410-BID    ESTIMATE RUN 11/14/2018

PROJECT: SHE0701-245                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.330

ACRE

1,200.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.330

ACRE

5,500.00000

0070 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.330

ACRE

6,000.00000

0075 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

8.000

HOUR

93.00000

0080 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,400.001.000

0.00

1.000

L S 

5,400.00000

0085 Monitoring Technician 6.000

0.000

250-00050  
 

750.006.000

0.00

8.000

HOUR

125.00000

0090 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

8.000

HOUR

135.00000

0095 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

10.000

CY  

100.00000

0100 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

10.000

CY  

300.00000

0105 Concrete Slope and Ditch Paving (Reinforced) 184.000

0.000

507-00100  
 

78,430.00184.000

0.00

184.000

CY  

426.25000

0110 Guardrail Type 3 (6-3 Post Spacing) 1,945.000

1,119.000

606-00301  
 

72,923.203,064.000

26,632.20

3,064.000

LF  

23.80000
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PCN: 22410-BID    ESTIMATE RUN 11/14/2018

PROJECT: SHE0701-245                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

1,475.000

606-00350  
 

56,787.501,475.000

56,787.50

1,476.000

LF  

38.50000

0120 End Anchorage Type 3D 3.000

2.000

606-01340  
 

7,505.005.000

3,002.00

5.000

EACH

1,501.00000

0125 Transition Type 3G 0.000

8.000

606-01370  
 

19,240.008.000

19,240.00

8.000

EACH

2,405.00000

0130 Transition Type 3H 0.000

4.000

606-01380  
 

4,548.004.000

4,548.00

4.000

EACH

1,137.00000

0135 Median Terminal 0.000

2.000

606-01460  
 

10,096.002.000

10,096.00

2.000

EACH

5,048.00000

0140 End Anchorage (Flared) 3.000

2.000

606-02005  
 

12,333.255.000

4,933.30

5.000

EACH

2,466.65000

0145 Tensioned Cable Barrier (TL-4) 0.000

6,506.000

606-20014  
 

110,927.306,506.000

110,927.30

6,662.000

LF  

17.05000

0150 End Anchorage (Tensioned Cable Barrier) 0.000

6.000

606-21010  
 

24,751.506.000

24,751.50

6.000

EACH

4,125.25000

0155 Mobilization 0.343

0.229

626-00000  
 

60,543.340.572

24,238.51

1.000

L S 

105,845.00000

0160 Public Information Services (Tier III) 0.062

0.838

626-01103  
 

5,728.500.900

5,333.87

1.000

L S 

6,365.00000

0165 Traffic Control Inspection 16.000

12.000

630-00007  
 

2,800.0028.000

1,200.00

32.000

DAY 

100.00000
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PCN: 22410-BID    ESTIMATE RUN 11/14/2018

PROJECT: SHE0701-245                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 19.000

16.000

630-00012  
 

17,500.0035.000

8,000.00

80.000

DAY 

500.00000

0175 Construction Traffic Sign (Panel Size A) 5.000

4.000

630-80341  
 

225.009.000

100.00

12.000

EACH

25.00000

0180 Construction Traffic Sign (Panel Size B) 9.000

7.200

630-80342  
 

567.0016.200

252.00

20.000

EACH

35.00000

0185 Construction Traffic Sign (Panel Size C) 14.000

11.200

630-80343  
 

1,134.0025.200

504.00

28.000

EACH

45.00000

0190 Portable Message Sign Panel 1.000

0.800

630-80355  
 

6,750.001.800

3,000.00

2.000

EACH

3,750.00000

0195 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

4,950.001.800

2,200.00

2.000

EACH

2,750.00000

0200 Drum Channelizing Device 79.000

63.200

630-80360  
 

2,488.50142.200

1,106.00

184.000

EACH

17.50000

0205 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

4.000

EACH

85.00000

0210 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.800

630-85040  
 

77,400.001.800

34,400.00

2.000

EACH

43,000.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 22410-BID    ESTIMATE RUN 11/14/2018

PROJECT: SHE0701-245                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 607,050.49349,355.98831,947.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Sanitary Facility 1.000

0.000

620-00020  
 

650.001.000

0.00

1.000

EACH

650.00000

CAT 650.000.00650.00CURRENT AMT0400 $ $ $

$ 607,700.49349,355.98$832,597.45$CURRENT AMTPROJECT TOTAL


